FOR IMMEDIATE RELEASE
April 26, 2016
News contact: Kirk Hutchinson (620-276-3241/620-260-6397(cell); kirkh@ksdot.org

Bridge replacement north of Meade delayed

The start of a bridge replacement project on K-23, just north of Meade has been delayed about a month. The Kansas Department of Transportation now expects work to begin by Monday, May 23. The first phase calls for constructing a one-lane shoofly. Once that is complete traffic will be detoured around the bridge, controlled by a traffic signal.

Klaver Construction Company, Inc. of Kingman is the primary contractor on this bridge replacement project at a cost of about 935-thousand dollars. KDOT expects work on this project to be completed by the end of October, depending on weather.

If you have questions on this project, you can call Joyce Muhlenbruch, Construction Engineer, at 620-227-6122 or Kirk Hutchinson, KDOT Southwest Public Affairs Manager, at 1-877-550-5368 (toll free).

You can stay aware of all road construction projects across Kansas at www.kandrive.org or by calling 5-1-1. To learn more about this and other T-WORKS projects, visit www.ksdot.org/tworks.

###

This information can be made available in alternative accessible formats upon request.
For information about obtaining an alternative format, contact KDOT Public Affairs, 700 SW Harrison St., 2nd Fl West, Topeka, KS 66603-3754 or phone 785-296-3585 (Voice)/Hearing Impaired – 711.

Click below to connect to KDOT’s Social Networks: