Traffic Alert

News Contact: Kimberly Qualls, (785) 640-9340 or kqualls@ksdot.org
FOR IMMEDIATE RELEASE

For Wednesday/Friday, November 2-18, 2011 in Lawrence/Douglas County

**K-10**

**PROJECT UPDATE!** The updated schedule for the remaining work on the K-10 improvement project in Douglas County is as follows, weather permitting:

**Wednesday, November 2,** there will be **NO** work or lane closures due to forecasted rain.

**Thursday/Friday, November 3-4 between 8:00 a.m. and 5:00 p.m.,** westbound will be reduced to one lane beginning at the Johnson County line heading west for several miles for mill and overlay work.

**Saturday/Sunday, November 5-6 during daylight hours only,** westbound will be reduced to one lane beginning at the Johnson County line heading west for several miles for mill and overlay work.

**Monday/Friday, November 7-11 between 8:00 a.m. and 5:00 p.m.,** eastbound will be restricted for shoulder widening work beginning at the eastern city limits of Lawrence for several miles at a time to the Douglas/Johnson County line.

**Saturday/Sunday, November 12-13 during daylight hours only,** eastbound will be restricted for shoulder widening work beginning at the eastern city limits of Lawrence for several miles at a time to the Douglas/Johnson County line.

**Monday/Friday, November 14-18 between 8:00 a.m. and 5:00 p.m.,** eastbound and westbound will be restricted for rumble strip installation and pavement marking work throughout the entire length of the project from the east city limits of Lawrence to the Douglas/Johnson County line.
Project work is scheduled to be completed on Friday, November 18, weather permitting.

###

Click below to connect to KDOT’s Social Networks:

This information is available in alternative accessible formats. To obtain an alternative format, contact KDOT Transportation Information, Eisenhower Building, 700 SW Harrison, 2nd Floor West, Topeka, Kan., 66603-3754, or (785) 296-3585 (Voice)/Hearing Impaired - 711.