DATE: 09/01/2011      DAY: Thursday
INSPECTOR: Donald Beydler      DIARY TYPE: C - PORTLAND CONCRETE CEMENT PAVEMENT

Equipment and Personnel:
Same as previous day

Contractor paved mainline 24' wide 11" NRDJ westbound from station 15+508 to station 15+118 and from station 14+771 to station 14+510. Contractor also paved 6' shoulder from station 15+508 to station 15+162 and from station 14+726 to station 14+510. Contractor paved 15,624 sq yds of 11" NRDJ and 3,372 sq yds of shoulder.