<table>
<thead>
<tr>
<th>Project No.</th>
<th>County</th>
<th>District</th>
<th>Description</th>
<th>Worktype</th>
<th>Earliest Start Date</th>
<th>Latest Start Date</th>
<th>Construction Office</th>
<th>Working Days</th>
</tr>
</thead>
<tbody>
<tr>
<td>106 KA 4500-01</td>
<td>Statewide</td>
<td>1</td>
<td>Rumble Strip Installation</td>
<td>N/A</td>
<td>007 C 4832-01</td>
<td>August 7, 2017</td>
<td>Topeka-Gage</td>
<td>50</td>
</tr>
<tr>
<td>007 C 4832-01</td>
<td>Brown</td>
<td>1</td>
<td>Grading, Bridge &amp; Surfacing</td>
<td>N/A</td>
<td>015 TE 0414-01</td>
<td>June 5, 2017</td>
<td>Horton</td>
<td>95</td>
</tr>
<tr>
<td>015 TE 0414-01</td>
<td>Cloud</td>
<td>2</td>
<td>Pedestrian and Bicycle Path</td>
<td>N/A</td>
<td>015 TE 0414-01</td>
<td>April 3, 2017</td>
<td>Belleville</td>
<td>60</td>
</tr>
<tr>
<td>U040B-031 KA 4044-01</td>
<td>Geary</td>
<td>2</td>
<td>Grading and Surfacing</td>
<td>N/A</td>
<td>106 KA 4493-01</td>
<td>April 3, 2017</td>
<td>Junction City</td>
<td>45</td>
</tr>
<tr>
<td>106 KA 4493-01</td>
<td>Statewide</td>
<td>2</td>
<td>Rumble Strip Installation</td>
<td>N/A</td>
<td>K009-015 KA 4526-01</td>
<td>September 5, 2017</td>
<td>Marion</td>
<td>10</td>
</tr>
<tr>
<td>K009-015 KA 4526-01</td>
<td>Cloud</td>
<td>2</td>
<td>Bridge Repair</td>
<td>N/A</td>
<td>106 KA 4500-01</td>
<td>May 1, 2017</td>
<td>Belleville</td>
<td>30</td>
</tr>
<tr>
<td>PROJECT NO.</td>
<td>COUNTY</td>
<td>DISTRICT</td>
<td>DESCRIPTION</td>
<td>WORKTYPE</td>
<td>EARLIEST START DATE</td>
<td>LATEST START DATE</td>
<td>CONSTRUCTION OFFICE</td>
<td>WORKING DAYS</td>
</tr>
<tr>
<td>------------</td>
<td>--------</td>
<td>----------</td>
<td>-------------</td>
<td>----------</td>
<td>---------------------</td>
<td>-------------------</td>
<td>---------------------</td>
<td>-------------</td>
</tr>
<tr>
<td>I070-091 KA 4326-01</td>
<td>SHERMAN</td>
<td>3</td>
<td>GUARDRAIL</td>
<td>**</td>
<td>AUGUST 14, 2017</td>
<td></td>
<td>ATWOOD</td>
<td>30</td>
</tr>
<tr>
<td>U024-033 KA 4472-01</td>
<td>GRAHAM</td>
<td>3</td>
<td>RUMBLE STRIP INSTALLATION</td>
<td>**</td>
<td>JUNE 12, 2017</td>
<td></td>
<td>HAYS</td>
<td>5</td>
</tr>
<tr>
<td>006 U 0476-01</td>
<td>BOURBON</td>
<td>4</td>
<td>PEDESTRIAN &amp; BICYCLE PATHS</td>
<td>***</td>
<td>JUNE 12, 2017</td>
<td></td>
<td>IOLA</td>
<td>40</td>
</tr>
<tr>
<td>030 C 4821-01</td>
<td>FRANKLIN</td>
<td>4</td>
<td>GRADING</td>
<td>***</td>
<td>MAY 1, 2017</td>
<td></td>
<td>GARNETT</td>
<td>20</td>
</tr>
<tr>
<td>106 KA 4494-01</td>
<td>STATEWIDE</td>
<td>4</td>
<td>RUMBLE STRIP INSTALLATION</td>
<td>***</td>
<td>MAY 8, 2017</td>
<td></td>
<td>INDEPENDENCE</td>
<td>15</td>
</tr>
<tr>
<td>067 U 0475-01</td>
<td>NEOSHO</td>
<td>4</td>
<td>PEDESTRIAN &amp; BICYCLE PATHS</td>
<td>***</td>
<td>MAY 1, 2017</td>
<td></td>
<td>PITTSBURG</td>
<td>40</td>
</tr>
<tr>
<td>Project No.</td>
<td>County</td>
<td>District</td>
<td>Description</td>
<td>Earliest Start Date</td>
<td>Latest Start Date</td>
<td>Construction Office</td>
<td>Working Days</td>
<td>Notes</td>
</tr>
<tr>
<td>---------------------</td>
<td>----------</td>
<td>----------</td>
<td>------------------------------------------</td>
<td>--------------------</td>
<td>-------------------</td>
<td>---------------------</td>
<td>--------------</td>
<td>------------------------</td>
</tr>
<tr>
<td>008 U 2296-01</td>
<td>Butler</td>
<td>5</td>
<td>Grading and Surfacing</td>
<td>July 31, 2017</td>
<td>July 21, 2017</td>
<td>Winfield</td>
<td>50</td>
<td></td>
</tr>
<tr>
<td>U081-096 KA 4050-01</td>
<td>Sumner</td>
<td>5</td>
<td>Grading and Surfacing</td>
<td>March 27, 2017</td>
<td>May 1, 2017</td>
<td>Wichita-North</td>
<td>120</td>
<td></td>
</tr>
<tr>
<td>I135-087 KA 4161-01</td>
<td>Sedgwick</td>
<td>5</td>
<td>Bridge Repair</td>
<td>**</td>
<td>**</td>
<td>**</td>
<td>**</td>
<td>**</td>
</tr>
<tr>
<td>106 KA 4501-01</td>
<td>Statewide</td>
<td>5</td>
<td>Rumble Strip Installation</td>
<td>April 10, 2017</td>
<td>April 10, 2017</td>
<td>El Dorado</td>
<td>10</td>
<td></td>
</tr>
<tr>
<td>035 C 4803-01</td>
<td>Gray</td>
<td>6</td>
<td>Sign</td>
<td>**</td>
<td>**</td>
<td>**</td>
<td>**</td>
<td>**</td>
</tr>
<tr>
<td>U400-029 KA 4492-01</td>
<td>Ford</td>
<td>6</td>
<td>Rumble Strip Installation</td>
<td>June 12, 2017</td>
<td>June 12, 2017</td>
<td>Dodge City</td>
<td>10</td>
<td></td>
</tr>
</tbody>
</table>

If your earliest and latest start dates have the asterisk(s) use the below legend:

** This project is governed by special provision 15-01012 (seasonal limitation). If the district engineer has specific scheduling requests, they may be so stated (earliest/latest starting dates).

***As soon as we have a valid contract.