<table>
<thead>
<tr>
<th>Project No.</th>
<th>County</th>
<th>District</th>
<th>Description</th>
<th>Worktype</th>
<th>Earliest Start Date</th>
<th>Latest Start Date</th>
<th>Construction Office</th>
<th>Working Days</th>
</tr>
</thead>
<tbody>
<tr>
<td>081 TE 0417-01</td>
<td>RILEY</td>
<td>1</td>
<td>Grading &amp; Surfacing</td>
<td></td>
<td>JULY 1, 2017</td>
<td>AUGUST 15, 2017</td>
<td>WAMEGO</td>
<td>80</td>
</tr>
<tr>
<td>106 TE 0402-04</td>
<td>STATEWIDE</td>
<td>1</td>
<td>Pedestrian &amp; Bicycle Paths</td>
<td></td>
<td>JULY 24, 2017</td>
<td></td>
<td>EMPORIA</td>
<td>260</td>
</tr>
<tr>
<td>059 C 4808-01</td>
<td>MCPHERSON</td>
<td>2</td>
<td>Signing</td>
<td></td>
<td></td>
<td></td>
<td>MARION</td>
<td>40</td>
</tr>
<tr>
<td>079 C 4814-01</td>
<td>REPUBLIC</td>
<td>2</td>
<td>Signing</td>
<td></td>
<td></td>
<td>OCTOBER 16, 2017</td>
<td>BELLEVILLE</td>
<td>40</td>
</tr>
<tr>
<td>1070-026 KA 4541-01</td>
<td>ELLIS</td>
<td>3</td>
<td>HMA Pavement Patching</td>
<td></td>
<td></td>
<td>AUGUST 21, 2017</td>
<td>HAYS</td>
<td>10</td>
</tr>
<tr>
<td>069 C 4843-01</td>
<td>NORTON</td>
<td>3</td>
<td>Bridge Replacement</td>
<td></td>
<td></td>
<td>OCTOBER 2, 2017</td>
<td>NORTON</td>
<td>90</td>
</tr>
</tbody>
</table>
LETTING DATE: 2017-05-24

PROJECT NO.: I070-097 KA 4544-01
COUNTY: THOMAS
DISTRICT: 3
DESCRIPTION: HMA PAVEMENT PATCHING
WORKTYPE: 
EARLIEST START DATE: ***
LATEST START DATE: AUGUST 28, 2017
CONSTRUCTION OFFICE: HAYS
WORKING DAYS: 5

PROJECT NO.: I070-098 KA 4543-01
COUNTY: TREGO
DISTRICT: 3
DESCRIPTION: HMA PAVEMENT PATCHING
WORKTYPE: 
EARLIEST START DATE: ***
LATEST START DATE: AUGUST 28, 2017
CONSTRUCTION OFFICE: HAYS
WORKING DAYS: 5

PROJECT NO.: 049 C 4806-01
COUNTY: KIOWA
DISTRICT: 5
DESCRIPTION: SIGNING
WORKTYPE: 
EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 11, 2017
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 30

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND:
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.