K-18 Bridge Replacement Project  
KDOT Project No. 18-99 KA-1799-01

DETOUT ROUTE

Project Locations

Note: Traffic shall be detoured on state routes.

Construction shall be phased to provide access to all affected landowners. BR (108) and BR (110) shall be constructed first, followed by BR (107). Approximate time of construction (road closure) should be 6 to 8 months for BR (110) and BR (108), followed by approximately 6 months for BR (107), before they are opened to traffic for public use.

Note: This project is a triple bridge replacement in Wabaunsee County, scheduled to let for construction in June 2012, with subsequent construction and traffic impacts that will take place from early summer thru late fall 2012.

Kim Qualls, NE Kansas KDOT Public Affairs Manager
785-640-9340
kqualls@ksdot.org

KDOT makes no warranties, guarantees or representations for the accuracy of this information and assumes no liability for errors or omissions. May 2012.