KANSAS DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION TO THE
STANDARD SPECIFICATIONS, EDITION 2015

WORKING DAYS AND LIQUIDATED DAMAGES ON STATE-TIED COMBINATION BIDS

This special provision applies when KDOT has tied 2 or more projects thereby forming a combination bid under subsection 102.5 and when this provision is included in the Bidding Proposal Form.

KDOT will assign the same number of working days and cleanup working days to each tied project.

The Engineer will issue the Notice to Proceed on the same date for each tied project.

KDOT will assess time concurrently on the tied projects. If the Engineer charges a working day, cleanup working day or a liquidated damage on one project, the Engineer will charge a working day, cleanup working day or a liquidated damage on any other tied project(s) even if the Contractor is not working on that project(s).

KDOT will calculate the amount of liquidated damages under subsection 108.8 for each tied project and apply it to that project.

The Engineer will deduct any liquidated damages owed from contract funds owed to the Contractor. The Engineer will issue Notice of Acceptance of Contract on the same date, once the Contractor meets subsection 105.16 for all tied projects. The Engineer will not make final payment under subsection 109.9 until after the Engineer has issued Notice of Acceptance of Contract (on the same date) for all the tied projects.

02-28-18 C&M
Jul-18 Letting