

**KANSAS DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION TO THE
STANDARD SPECIFICATIONS, EDITION 2015**

SECTION 108

PROSECUTION AND PROGRESS

Page 100-68, delete subsections 108.5 c.(2) and (3) and replace with the following:

(2) Every Saturday on which the Contractor or a subcontractor chooses to work and is able to work on the CIOW (regardless of whether the Contractor or subcontractors perform work on the CIOW). Exceptions: Do not charge a working day or cleanup working day if the only work performed is for temporary erosion and sediment control maintenance or corrective actions from SWPPP Inspection. Do not charge a working day or cleanup day if the only work performed does not require inspection by the Engineer.

(3) Every Sunday or legal holiday on which the District Engineer allows the Contractor or a subcontractor to perform work requiring inspection (regardless of the type of work or the time spent working). Exceptions: Do not charge a working day or cleanup working day if the only work performed is for temporary erosion and sediment control maintenance or corrective actions from SWPPP Inspection. Do not charge a working day or cleanup day if the only work performed does not require inspection by the Engineer.

Page 100-68, subsection delete subsection 108.5d.(3) and replace with the following:

(3) Piling Delivery. The Engineer will not charge working days on days the Contractor or subcontractor awaits the arrival of permanent piling if:

- the contract requires test piles;
- the bridge Contractor or subcontractor ordered the permanent piling immediately after driving the test piles; and
- piling installation is the CIOW.

Page 100-70, subsection 108.8c.(2), change "10 business days" to "5 business days".

Page 100-72, subsection 108.8d., delete TABLE 108-1, and replace with the following:

TABLE 108-1: TABLE OF LIQUIDATED DAMAGES			
Original Contract Amount Range		Amounts of Liquidated Damages to be Deducted for Each Day Over Contract Time, Project Open Time or Cleanup Time	
		Condition at End of Working Days, Calendar Days, Calendar Completion Date, Cleanup Time	
		Project Not Complete after Contract Time Expires under 108.4a.(1) or Project Not Open to Unrestricted Traffic after Project Open Time Expires under 108.4a.(2)*	Project Open to Unrestricted Traffic, but not Completed after Cleanup Time Expires under 108.4a.(2)
		(A)	(B)
\$0.00	\$500,000.00	\$900.00	\$450.00
\$500,000.01	\$1,000,000.00	\$1,200.00	\$600.00
\$1,000,000.01	\$2,500,000.00	\$1,400.00	\$700.00
\$2,500,000.01	\$5,000,000.00	\$1,600.00	\$800.00
\$5,000,000.01	\$10,000,000.00	\$2,000.00	\$1,000.00
\$10,000,000.01	\$25,000,000.00	\$3,000.00	\$1,500.00
Over \$25,000,000.01		\$3,000.00	\$1,500.00

*Or Not Available to the Next Contractor, when applicable.

06-23-16 C&M (SKE)
 Sept-16 Letting